

Town Centre Gully Emptying Schedule 2018/19 Wednesdays - Cycle 1

Area Board	Towns	APR		MAY					JUN				JUL				AUG			SEPT				OCT				Engineer	Comments								
		25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17			24	31						
CENTRAL	Trowbridge	S																																	P.Whyte		
	Chippenham		S																																P.Bollen		
	Melksham			S																															A.Cadwallader		
	Westbury				S																														P.Whyte		
	Warminster					S																													D Nott		
	Bradford on Avon						S																												A.Cadwallader		
	Corsham							S																											P.Bollen		
NORTH	Malmesbury							S																											M.Perrott		
	Cricklade								S																											M.Cook	
	Catch Up Day									S																									M.Cook		
	R.Wootton Bassett										S																									M.Cook	
	Marlborough											S																								M.Cook	
	Calne												S																							M.Perrott	
	Devizes													S																						R.Dobson	
	Catch Up Day														S																					R.Dobson	
Catch Up Day															S																				R.Dobson		
SOUTH	Salisbury																S																		G.Axtell		
	Wilton																	S																		D.Button	
	Amesbury																		S																	A.Cole	
	Tidworth																			S																A.Cole	
	Ludgershall																				S															A.Cole	
	Catch Up Day																					S														A.Cole	
	Mere																																			D.Button	

S Scheduled
C Complete