MARKET CROSS SURVEY UNDERTAKEN 24TH MAY 2023 IZAAK HUDSON RIBA AABC.

| URGENT IN NEXT YEAR | 1 WITHIN NEXT 1 – 3 YEARS | 2 WITHIN THENEXT 3-5 YEARS | 3 LONG TERM | 4 DESIRABLE |
|--|--|--|---|---|
| Unblock East and West drainage gullies Scheduled for week 3rd – 10th June 2024 Wiltshire Council by Highways Engineer R Chivers. No cost to MTC. | 1. Moss needs to be removed from string courses and the leadwork. £940 2. The loose finial heads and finials need to be resecured. £1280 3. A programme of small repairs to the leadwork is needed. £840 4. The loft hatch is rotten and needs to be replaced with a new lead cover. £480 Access £250 All costs plus VAT. | 1. A small programme of stone repairs to the external plinth and jamb stonework is recommended. 2. Rope access repairs to the lantern statuary would arrest deterioration. This work is estimated at £9,000 excluding VAT, contingency, fees and inflation. | 1. The internal vault pointing needs to be addressed in localised areas 2. One very eroded jamb stone could be replaced 3. The gutter flashings need to be repaired or replaced where they are cracking. This work is estimated at £5,250 excluding VAT, contingency, fees and inflation. | This includes the landscaping work, which although nonessential for the condition of the monument is highly recommended. The cost of this is difficult to ascertain; an allowance of £50,000 is included but this could be insufficient. (Estimated at £57,500 excluding VAT, contingency, fees and inflation.) |
| | This is our Phase One works. We are ready to apply for Works to a Scheduled Monument. (These are Minerva Stone quotes contractor who has worked on the Market Cross before). Start to develop a landscaping project for the north landscape around the monument to prevent vehicles parking close to the stonework and improve presentation of the Market Cross area: apply for consents and tender the work. | | | |

Minerva Stone (specialist conservation stone masons) quotation from 2023

Estimation by Izaak Hudson (Surveyor)